

Project Log & Journal

Udaypratap Singh 1024030698

September 10, 2026

1 Week 5 progress

2 Weekly Logs

Started setting up the base architecture. Key milestones reached:

- Built the DBMS layer from scratch — SQLAlchemy models for all 4 entities, wired up Alembic, generated and applied the initial migration, verified it against the live SQLite schema.
- Built the REST API scaffolding — Pydantic schemas + CRUD routers for all 4 entities, FK validation, FastAPI app wiring.

3 Challenges and Next Steps

1. Starting Month-2 Progress, starting with Interactive Grid Canvas and Solver Integration